
        COUNTY OF MARIN - DEPARTMENT OF PUBLIC WORKS         COUNTY OF MARIN - DEPARTMENT OF PUBLIC WORKS
       SUMMARY OF PROPOSALS OPENED        SUMMARY OF PROPOSALS OPENED

For Construction of: Project Nos.: AAC-2BP For Construction of: Project Nos.:
Atherton Avenue Bikeway and Resurfaci 7/7/2005 2:00 PM 404 Plan No.: 2004-07 Atherton Avenue Bikeway and Resurfacing Project 7/7/2005 2:00 PM 404 Plan No.:

Date Time Room No. Date Time Room No.

Bidder 1 Bidder 2 Bidder 3 Bidder 4 Bidder 5 Average All Bids Unit 
ITEM ESTIMATED  xx  xx  xx  xx  xx Costs on This Project
No. DESCRIPTIO QUANTITY Unit Bid Amount Unit Bid Amount Unit Bid Amount Unit Bid Amount Unit Bid Amount Units Avg Amount
Base Bid

1 Signs & Traffic CLS 1 $101,010.00 $101,010.00 $57,800.00 $57,800.00 $50,000.00 $50,000.00 $12,000.00 $12,000.00 $50,000.00 $50,000.00 LS $54,162.00
2 Clearing & GrubLS 1 $6,330.00 $6,330.00 $39,000.00 $39,000.00 $35,000.00 $35,000.00 $27,389.00 $27,389.00 $94,421.00 $94,421.00 LS $40,428.00
3 Reset Wood PoEA 9 $245.00 $2,205.00 $300.00 $2,700.00 $250.00 $2,250.00 $450.00 $4,050.00 $335.00 $3,015.00 EA $316.00
4 Reset Steel Fra EA 1 $295.00 $295.00 $500.00 $500.00 $250.00 $250.00 $450.00 $450.00 $335.00 $335.00 EA $366.00
5 Earthwork

a. Roadway ExcCY 900 $62.00 $55,800.00 $88.00 $79,200.00 $35.00 $31,500.00 $98.00 $88,200.00 $60.00 $54,000.00 CY $68.60
CY 820 $85.00 $69,700.00 $67.00 $54,940.00 $88.00 $72,160.00 $95.00 $77,900.00 $80.00 $65,600.00 CY $83.00

CY 100 $26.00 $2,600.00 $53.00 $5,300.00 $75.00 $7,500.00 $36.00 $3,600.00 $100.00 $10,000.00 CY $58.00

d. Shoulder BacCY 170 $141.50 $24,055.00 $134.00 $22,780.00 $85.00 $14,450.00 $100.00 $17,000.00 $60.00 $10,200.00 CY $104.10
e. Ditch Excava LF 1,650 $5.00 $8,250.00 $8.25 $13,612.50 $8.00 $13,200.00 $8.00 $13,200.00 $10.00 $16,500.00 LF $7.85

6 Erosion Control LS 1 $4,730.00 $4,730.00 $6,500.00 $6,500.00 $15,000.00 $15,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 LS $7,246.00
7 Type "A" HeadwEA 2 $11,285.00 $22,570.00 $6,900.00 $13,800.00 $9,500.00 $19,000.00 $11,500.00 $23,000.00 $4,000.00 $8,000.00 EA $8,637.00
8 Type "A" HeadwEA 3 $5,760.00 $17,280.00 $4,500.00 $13,500.00 $6,500.00 $19,500.00 $7,400.00 $22,200.00 $1,500.00 $4,500.00 EA $5,132.00
9 Drop Inlet/Turni EA 2 $5,325.00 $10,650.00 $1,650.00 $3,300.00 $5,000.00 $10,000.00 $5,700.00 $11,400.00 $3,000.00 $6,000.00 EA $4,135.00
10 Concrete Collar EA 3 $332.00 $996.00 $50.00 $150.00 $750.00 $2,250.00 $500.00 $1,500.00 $550.00 $1,650.00 EA $436.40
11 Abandon (E) Dr CY 15 $275.00 $4,125.00 $325.00 $4,875.00 $150.00 $2,250.00 $300.00 $4,500.00 $380.00 $5,700.00 CY $286.00
12 10" PVC LF 20 $244.00 $4,880.00 $66.00 $1,320.00 $105.00 $2,100.00 $250.00 $5,000.00 $138.00 $2,760.00 LF $160.60
13 18" HDPE LF 25 $253.00 $6,325.00 $112.00 $2,800.00 $110.00 $2,750.00 $300.00 $7,500.00 $164.00 $4,100.00 LF $187.80
14 24" HDPE LF 28 $264.00 $7,392.00 $120.00 $3,360.00 $165.00 $4,620.00 $200.00 $5,600.00 $164.00 $4,592.00 LF $182.60
15 27" HDPE LF 30 $265.00 $7,950.00 $131.00 $3,930.00 $175.00 $5,250.00 $145.00 $4,350.00 $180.00 $5,400.00 LF $179.20
16 15" RCP LF 32 $248.00 $7,936.00 $101.50 $3,248.00 $125.00 $4,000.00 $135.00 $4,320.00 $170.00 $5,440.00 LF $155.90
17 21" RCP LF 4 $388.00 $1,552.00 $260.00 $1,040.00 $250.00 $1,000.00 $280.00 $1,120.00 $188.00 $752.00 LF $273.20
18 24" RCP LF 55 $270.00 $14,850.00 $193.00 $10,615.00 $175.00 $9,625.00 $245.00 $13,475.00 $177.00 $9,735.00 LF $212.00
19 27" RCP LF 31 $273.00 $8,463.00 $168.50 $5,223.50 $250.00 $7,750.00 $170.00 $5,270.00 $188.00 $5,828.00 LF $209.90
20 HE-29" X 45" R LF 130 $363.00 $47,190.00 $345.00 $44,850.00 $250.00 $32,500.00 $335.00 $43,550.00 $270.00 $35,100.00 LF $312.60
21 Asphalt ConcretTON 720 $100.00 $72,000.00 $163.00 $117,360.00 $150.00 $108,000.00 $150.00 $108,000.00 $180.00 $129,600.00 TON $148.60
22 Asphalt ConcretTON 850 $64.00 $54,400.00 $83.00 $70,550.00 $95.00 $80,750.00 $95.00 $80,750.00 $83.00 $70,550.00 TON $84.00
23 Rubberized AspLS 1 $4,300.00 $4,300.00 $4,300.00 $4,300.00 $7,500.00 $7,500.00 $5,200.00 $5,200.00 $4,300.00 $4,300.00 LS $5,120.00
24 Asphalt ConcretLS 1 $4,755.00 $4,755.00 $5,100.00 $5,100.00 $10,000.00 $10,000.00 $1.00 $1.00 $3,800.00 $3,800.00 LS $4,731.20
25 Asphalt ConcretTON 2,800 $60.00 $168,000.00 $65.00 $182,000.00 $69.00 $193,200.00 $70.00 $196,000.00 $72.00 $201,600.00 TON $67.20
26 Asphalt ConcretTON 55 $340.00 $18,700.00 $122.00 $6,710.00 $110.00 $6,050.00 $165.00 $9,075.00 $230.00 $12,650.00 TON $193.40
27 Wedge/ConformLF 850 $6.00 $5,100.00 $7.00 $5,950.00 $12.00 $10,200.00 $4.00 $3,400.00 $15.00 $12,750.00 LF $8.80
28 AC Dike/Berm LF 230 $16.00 $3,680.00 $15.00 $3,450.00 $15.00 $3,450.00 $25.00 $5,750.00 $10.00 $2,300.00 LF $16.20
29 Rock Slope Pro CY 35 $200.00 $7,000.00 $258.00 $9,030.00 $200.00 $7,000.00 $200.00 $7,000.00 $280.00 $9,800.00 CY $227.60
30 Adjust Sewer MEA 5 $400.00 $2,000.00 $390.00 $1,950.00 $650.00 $3,250.00 $400.00 $2,000.00 $305.00 $1,525.00 EA $429.00

y
Widening 
(0.60' thick, 
Embankment 
(Select Native, 



31 Adjust Storm DrEA 4 $400.00 $1,600.00 $390.00 $1,560.00 $650.00 $2,600.00 $400.00 $1,600.00 $305.00 $1,220.00 EA $429.00
32 Adjust PG&E G EA 4 $310.00 $1,240.00 $195.00 $780.00 $350.00 $1,400.00 $400.00 $1,600.00 $285.00 $1,140.00 EA $308.00
33 Adjust Clean-ouEA 1 $253.00 $253.00 $195.00 $195.00 $500.00 $500.00 $400.00 $400.00 $270.00 $270.00 EA $323.60
34 Adjust Monume EA 4 $310.00 $1,240.00 $195.00 $780.00 $650.00 $2,600.00 $400.00 $1,600.00 $285.00 $1,140.00 EA $368.00
35 Construct (N) S EA 1 $410.00 $410.00 $575.00 $575.00 $850.00 $850.00 $1,000.00 $1,000.00 $325.00 $325.00 EA $632.00
36 Adjust Water VaEA 14 $253.00 $3,542.00 $195.00 $2,730.00 $175.00 $2,450.00 $400.00 $5,600.00 $280.00 $3,920.00 EA $260.60
37 Adjust WatermeEA 1 $253.00 $253.00 $195.00 $195.00 $100.00 $100.00 $238.00 $238.00 $275.00 $275.00 EA $212.20
38 Thermoplastic TLF 4,700 $0.98 $4,606.00 $0.98 $4,606.00 $1.75 $8,225.00 $0.98 $4,606.00 $0.98 $4,606.00 LF $1.13
39 Thermoplastic TLF 75 $0.52 $39.00 $0.52 $39.00 $2.00 $150.00 $0.52 $39.00 $0.52 $39.00 LF $0.82
40 Thermoplastic TLF 700 $1.64 $1,148.00 $1.64 $1,148.00 $2.00 $1,400.00 $1.64 $1,148.00 $1.64 $1,148.00 LF $1.71
41 Thermoplastic TLF 340 $2.00 $680.00 $2.00 $680.00 $2.25 $765.00 $2.00 $680.00 $2.00 $680.00 LF $2.05
42 Thermoplastic TLF 9,900 $0.79 $7,821.00 $0.79 $7,821.00 $1.40 $13,860.00 $0.79 $7,821.00 $0.79 $7,821.00 LF $0.91
43 Thermoplastic TLF 680 $0.79 $537.20 $0.79 $537.20 $0.75 $510.00 $0.80 $544.00 $0.79 $537.20 LF $0.78
44 Thermoplastic PSF 1,200 $3.20 $3,840.00 $3.20 $3,840.00 $4.50 $5,400.00 $3.20 $3,840.00 $3.20 $3,840.00 SF $3.46
45 Pavement MarkEA 5 $25.00 $125.00 $25.00 $125.00 $10.00 $50.00 $25.00 $125.00 $25.00 $125.00 EA $22.00
46 Install (N) and RLS 1 $4,155.00 $4,155.00 $4,155.00 $4,155.00 $4,000.00 $4,000.00 $4,155.00 $4,155.00 $4,155.00 $4,155.00 LS $4,124.00
47 Markers, DelineEA 5 $75.00 $375.00 $75.00 $375.00 $150.00 $750.00 $75.00 $375.00 $75.00 $375.00 EA $90.00
48 Pavement MarkEA 8 $25.00 $200.00 $25.00 $200.00 $10.00 $80.00 $25.00 $200.00 $25.00 $200.00 EA $22.00

Total Base Bid $809,133.20 $831,085.20 $838,995.00 $854,321.00 $889,319.20 $141,168.02

Bid Alternative 'A' $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
a. Rubberized AspTON 2,660 $92.00 $244,720.00 $129.50 $344,470.00 $115.00 $305,900.00 $140.00 $372,400.00 $114.00 $303,240.00 $0.00 $0.00

Total Bid Alternative 'A' $244,720.00 $344,470.00 $305,900.00 $372,400.00 $303,240.00 $0.00

Opened by:  MDate: 07/07/05 Extensions by: Felix Meneau Date: 07/07/05 8/21/2000
Recorded by: Date: 07/07/05 Checked by: Marl Madayag Date: 07/07/05 8/21/2000

Note: xx  Contractor meets all Requirements for bid.


